

Project schedule and resource plan

Project phase	Actions	Partner & working days	Timing	Status (ongoing/finished)
1	Project meeting #1 and its preparation @IFA, Sankt Augustin	All*: 2 days; IFA 4 days	Spring 2019	finished
	Collect and sharpen ideas and expectations for function of database, plan resources within each institute	All*: 2 days	Spring/Summer 2019	finished
2	Project meeting #2 @PREMUS, Bologna	All*: 1 day; IFA 2 days	Summer 2019	finished
3	Define simple-use cases and do a first requirement analysis	IFA, NFA, Lund, AUVA: 4 days/month each institute	Autumn / Winter 2019	ongoing
3	First draft of requirements (ie., documentation of data, data structure, methods for joint data analysis within database(s))	IFA: 8 days	Jan/Feb 2020	planned
3	Project meeting #3 and its preparation @AUVA, Vienna	All*: 2 days; IFA 4 days	Spring 2020	planned
3	Preparing test server infrastructure and test databases	IFA: 30 days	Summer 2020	planned
3	Finalise conditions for use of shared data and finalize its documentation	All*: 4 days; 4 Institutes**: 12 days	Summer 2020	planned
3	Optimization of requirements (structural conditions) for database(s) (through discussion, theoretical input etc)	All*: 12 days	Autumn 2020	planned
4	Project meeting #4 and its preparation @Lund Uni, Lund	All*: 2 days; IFA 4 days	Autumn 2020	planned
4	Test and optimization of database(s) with sample data	4 Institutes** : 24 days	Winter 2020	planned
	Exchange of experiences, optimization of needs, estimation of performance requirements for server, data transfer and further infrastructure.	All*: 8 days	Winter 2020	planned
5	Project meeting #5 and its preparation @INRS, Paris	All*: 2 days; IFA 4 days	Spring 2021	planned
5	Training and user tests of databases	All*: 12 days	Spring/Summer 2021	planned
5	Write a report	IFA + part of the group (4 institutes**): 20 days	Autumn/Winter 2021	planned
5	Project meeting #6 and its preparation @...?	All: 2 days; IFA 4 days	Autumn 2021	planned
6	Finish the project report	IFA + part of the group (4 institutes**)5 days	Winter 2021	planned
6	Finishing the feasibility study and preparation of an optional follow up Project "PEPPA go live"	All: 20 days	Winter 2021	planned

*All = AUVA, BAuA, FIOH, Gävle University, IFA, INAIL, INRS, INSHT, Karolinska, Institute, LU, NRCWE, STAMI, TNO

**4 institutes = to be defined / distributed according to time and personal resources

20/12/2019